
James	Crean	
Supported	Projects:	(ESGF,	ACME,	PCMDI)		

Quarterly	Report	for	January	1,	2016	–	March	31,	2016	
Quarter	Accomplishments:	

• January	2016	
o LLNL	

§ Completed	LTRAIN	requirements	
§ Initial	computer	set	up	
§ Basic	python	training	through	web	shooter	conversion	
§ Introduction	to	Jekyll,	HTML,	CSS	

o PCMDI	
§ Meetings	with	Karl,	Paul,	Matt	(site	planning)	
§ DOI	converter	python	script	

• February	2016	
o ESGF	

§ ICNWG	move	to	github	/	Jekyll	development	
o AIMS	

§ Recruiting	trip	to	Chico	
o PCMDI	

§ pcmdi.llnl.gov/home	development	(new	pcmdi	website)	
o ACME	

§ Web-fe	local	development	set	up	
§ Web-fe	development	started	

• March	2016	
o ESGF	

§ ICNWG	move	to	github	/	Jekyll	development	
o ACME	

§ Poller	dashboard	client	development	
§ Integrating	CDAT	into	Web-fe	
§ Continuing	Web-fe	development	

Next	Quarter’s	Roadmap	
• Continue	Web-fe	development	
• Trial	new	windowing	system	for	Web-fe	
• Bugfix/support	poller	
• Continuing	PCMDI	site	development	

Resources	Required	to	Achieve	Goals	
• N/A	


